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Abstract: 
There is much confusion about what constitutes a successful project, since often the 
criteria applied are not made clear at the outset and the boundaries for what is to be 
included in the evaluation become blurred. To overcome this problem, a new approach 
(called i3d3) is conceptualized for measuring project success based on the objectives of 
multiple stakeholder groups, and conducted at multiple assessment points in time. It 
also enables a method for comparing success between projects regardless of type, size 
or location so that differential performance outcomes across a portfolio of projects 
become manifest. It is concluded that there are generic criteria applicable to any project 
type, although the detail of the evaluation may require specific customization to capture 
the pertinent characteristics involved. A single score can be computed to identify 
success and to rank projects on a common scale. This paper sets out the framework for 
achieving such an outcome and establishes the foundation for future tool development 
and testing.
Keywords:
project success factors, benefit realization, collective utility, stakeholder satisfaction, 
multiple criteria decision-making
1 Introduction
Measuring the success of completed projects has always been a perplexing challenge. 
The traditional view of project success is associated with time, cost and quality 
objectives (Carvalho et al., 2015). This view comes from Martin Barnes’s ‘iron triangle’ 
consisting of the core project constraints that he introduced in 1969, in which a project 
is considered successful when the actual cost and time are very close to the initial 
planned budget and schedule, and all deliverables meet the requirements agreed by all 
stakeholders involved in the project (Langston, 2013; Berssaneti and Carvalho, 2015). 
However, due to changes in the global business environment and market demand, these 
criteria are seen by some as too simple to deal with the requirements of project 
stakeholders (Toor and Ogunlana, 2009; Alzahrani and Emsley, 2013). 
Is it possible to compare the success of a doghouse and an opera house, or a new aircraft 
with a refurbished apartment building, or a telecommunications tower with relocating an 
organization to bigger premises across town? All of these things are projects and all of 
them have the objective of being successful interventions that realize benefits to 
stakeholders within society. These benefits are not necessarily financial, but may 
provide social, political or environmental advantage. How do we know what represents 
the best use of our time and resources in terms of creating collective utility to those 
affected by our actions?
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one project to another, Langston (2013) introduced a model using six generic key 
performance indicators (KPIs) that can be measured objectively as ratios of the core 
constraints that he described as scope, cost, time and risk to enable comparison of 
projects in terms of delivery success regardless of type, industry, size or time. Carvalho 
and Rabechini (2017) proposed a project sustainability management research model and 
verified its positive impact on project success dimensions, although the magnitude of 
this effect was shown to be moderate. Berssaneti and Carvalho (2015) defined the key 
variables that impact project success. In their research, time, cost and technical 
performance are deemed as the core dimensions of project success and they found that 
project management maturity is significantly related to these factors. Cheng et al.
(2010) proposed a more scientific approach based on artificial intelligence to evaluate 
project success by employing a fast, messy genetic algorithm, a support vector machine 
and K-means clustering.
In a construction context, extensive studies have emphasised the importance of 
identifying critical success factors (CSFs) for measuring success (Cooke-Davies, 2002; 
Fortune and White, 2006; Alias et al. 2014). Alzahrani and Emsley (2013) studied 
project success by focusing on the effect of contractor’s attributes from a post-
construction evaluation perspective. They identified a number of CSFs such as turnover 
history, quality policy, adequacy of labour and plant resources, waste disposal, size of 
past projects completed and company image as the most significant factors affecting 
project success. Yong and Mustaffa (2012) recognized the significance of human-
related factors such as competence, commitment, communication and cooperation 
towards the success of a construction project. Toor and Ogulana (2009) stated that 
factors related to project planning and control, project personnel and client involvement 
were critical for the success of large-scale construction projects from the construction 
professional’s perspective. Most of these studies have adopted research approaches that 
first extracted sets of success factors based on reviews of relevant literature and project 
characteristics, and then validated them quantitatively or qualitatively through
questionnaire surveys (Yu and Kwon, 2011). However, a crucial limitation is that it is 
difficult to prioritize, categorize and reduce the factors to a more manageable number. 
Hence, a compelling model encompassing all CSFs has yet to be developed (Mir and 
Pinnington 2014; Stefanovic, 2008) and indeed may be impossible. 
Project success is intricately interwoven with project performance, and a countless 
number of studies have used KPIs to measure this factor to evaluate project success. 
Chan and Chan (2004) developed a set of KPIs comprising time, cost, quality, 
functionality, user expectations and satisfaction, measured both quantitatively and 
qualitatively, by undertaking a comprehensive review of the literature, and then verified 
the practicality and usefulness of these KPIs using case studies. Ofori-Kuragu et al.
(2016) offered nine KPIs for Ghanaian contractors to measure project performance 
towards success. These KPIs in order of relevance were quality, client satisfaction, cost, 
time, business performance, health and safety, environment, productivity and people. 
For Mphahlele (2015), overall stakeholder satisfaction, cost, time and quality turned out 
to be important KPIs for measuring project performance on innovative building 
technology projects. Mir and Pinnington (2014) recommended that project management 
itself was the most significant individual variable contributing towards the success of 
any project. They concluded that performance measurement is essential for 
organisations to enhance project success.
Achieving project success goes beyond delivering the project to the satisfaction of the 
client (Williams et al., 2015). This implies that a successful project has to be acceptable 
to a wide range of stakeholders, including the owners or sponsors, regulatory 
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The aim in this paper is to propose a framework for measuring project success that is 
agnostic to type, size or location. So theoretically we should be able to compare a 
doghouse with an opera house, for example, even though the former is small, 
inexpensive and could be finished over a weekend, while the latter is large, expensive 
and may take a decade to complete. The collective utility of the doghouse might lie with 
its owner (the dog), while the collective utility of the opera house might give pleasure to 
a large cross-section of the community.
Recent research by Albert et al. (2017) provides a good starting point. They undertook a 
structured literature review on the topic of the evaluation of project success. They 
examined similarities in the assessment of project success in different fields of 
application, and claimed this was the first review of its kind despite project success 
being a widely scrutinized topic in project management research. Based on six different 
fields of application, they extracted characteristic project success criteria. They based 
their work on the assumption that project success included project management success, 
product success and performance over time. What they discovered was a world of 
inconsistency. Their key conclusion was that “a generic model to describe project 
success should be developed to provide a common guideline for assessing” (Albert et 
al., 2017:18).
2 Literature Review
Numerous researchers have proposed diverse types of models to develop a more robust 
approach to understand project success and what criteria are reliable enough to be used 
during such deliberations. Some of these studies have been conducted based on the 
perceptions of different stakeholders involved in the project such as clients, project 
managers, investors, project team, community and so forth. For some researchers, 
success is a subjective phenomenon, and is dependent on the perspective of those who 
are measuring it, because intangible criteria mean different things to different people. 
Müller and Turner (2007) found that project managers themselves are possibly the most 
influential variable for project success realization. Each industry or organisation, project 
manager or team, potentially can form their own definition of success (Chan and Chan, 
2004; Jha and Iyer, 2006; Berssaneti and Carvalho, 2015).
For instance, Frödell et al. (2008) investigated project success from the construction 
client’s perspective, and their findings showed that factors such as user’s participation, 
commitment to the project, high standard of quality consideration among the 
construction workforce and team working are of significance in achieving success. 
Savolainen et al. (2012) considered project success and failure from the supplier's 
perspective. They found that the criteria for software development success from the 
supplier's perspective can be summarized as: (1) customer satisfaction, (2) short-term 
business success for the supplier, and (3) long-term business success for the supplier. 
Yamin and Sim (2016) examined the success of international development projects 
from the local project team’s perspective and found that monitoring, coordination, 
design, training and institutional environment have a significant relationship with 
project success. Davis (2017) proposed a new multiple stakeholder model that takes into 
account all stakeholders’ opinions in judging project success and recognising its 
principal dimensions.
Radujković and Sjekavica (2017) argued that project success differs from project 
management success. Their study gave definitions of project management success and 
reviewed different models of quantification. Although success criteria may vary from 
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functionality, beauty, etc.) are mixed with delivery-related criteria (such as on time, 
within budget, etc.), making it difficult to know whether the designer did a good job or 
the project manager did a good job. Even where success in both these areas is clear, 
what do the project recipients (such as end-users or customers) think? Any measure of 
success must surely take account of how successful projects are at realizing their initial 
vision for the target audience.
All of these ideas and considerations have led to a proposed new framework for 
measuring project success. Its key characteristics are that it has three time phases, 
different sets of primary stakeholders (who perform the evaluation of success), different 
criteria per phase that ideally should be generic across all project types, different 
methods of evaluation per phase, and an overarching focus on measuring benefit 
realization that leads to positive collective utility. The proposed framework, known as 
i3d3, is shown in Figure 1. Its title references the three generic phases (renamed as 
initiate, implement and influence) and the three generic objectives of these phases 
(design, deliver and delight). It should be noted that stakeholder communication across 
each phase is critical to ensure that common purpose and vision is maintained. Project 
success is simply characterized, with the wisdom of hindsight, as ‘doing the right 
project right’.
Figure 1. Proposed i3d3 framework
Each phase of the proposed framework will now be explored in further detail.
3.1 Project Initiate
The key stakeholders in this phase are owner/sponsor and shareholders. Their focus 
concerns creating a design that will maximise the potential benefits. Success factors can 
be viewed as a quadruple-bottom-line evaluation to determine if the project is feasible, 
useable, achievable and sustainable (in that order). The objective here is to do the right 
project. A balanced scorecard approach can be used to evaluate success on a fixed scale 
(-100 to +100).
A successful project should be feasible. Its intended cash flow should be positive 
(benefit-cost ratio should be greater than 1). It may involve a trade-off between short-
term expenditure and long-term income, and therefore needs to forecast future economic
conditions that the project must negotiate. Even projects that do not seek to make a 
42nd AUBEA Conference 2018: Educating Building Professionals for the Future in the Globalised World
authorities, project developers and end-users. As such, project success involves the 
integration of stakeholder needs from the beginning to the end of the project (Heravi et 
al., 2015). According to Davis (2014; 2017), different stakeholders have different 
perceptions and factors of project success. The result of her research indicated that “all 
stakeholders do not value all dimensions of equal importance to achieve project success 
and therefore, relevant dimensions varied between stakeholder groups with different 
perspectives in the literature” (Davis, 2017:615). The requirements for each stakeholder 
group needs to gathered together and put into consideration in ensuring that the right 
project is done right to deliver its stated objectives (Kerzner, 2017).
Time is a significant criterion when gathering information and when making informed 
opinions about any project. Turner and Zolin (2012) developed a model of predicting 
performance indicators for managers to study the perception of success by stakeholders. 
They showed that the perception of success does change over time. From this they 
concluded that to gain an understanding of how to achieve a successful project, one 
must integrate the opinions of various stakeholder groups over multiple time frames.
3 Proposed Conceptual Framework
The literature demonstrates there is much controversy about what makes a successful 
project and who should be the judge. Do all projects share potentially common criteria, 
or is every project different? When should the success of a project be determined and is 
it even measurable at all? What are the critical success factors that lead to favourable 
outcomes?
To explore these questions, it is first necessary to consider a project to be broader than 
the typical definition used by project managers who view the end of a project as being 
when it enters its operational (post-delivery) phase. Otherwise, project success is framed 
by the design and delivery processes that were involved in its creation, and fails to 
consider the impact of the project once it is handed over to the project sponsor or client. 
Impact is not just financial return, but should include social, political and environmental 
consequences as well. At any rate, clearly time is critical to gather information and 
make informed opinions about project impacts.
The key to success is measuring benefit realization. Benefits are both tangible and 
intangible, and in the latter case, they can be resistant to objective measurement. They 
must also be viewed as societal, which means that although some stakeholders may win 
and others lose, successful projects provide positive collective utility to society. This 
cannot be determined at the point a project is available for its intended use. A period of 
evaluation time is necessary during the post-delivery phase. For example, in the case of 
built assets, this is commonly referred to as post-occupancy evaluation.
Time, therefore, plays a fundamental role in measuring project success. There are three 
generic phases that underpin the life of all projects: pre-delivery, delivery, and post-
delivery. Although there is a range of labels used in different contexts, they share a 
common sequence of (1) develop/plan, (2) execute/control and (3) operate/utilize. End 
of life is part of post-delivery. We don’t need to wait until then before we can finalize 
our judgment about a project’s success, because if we did, then the verdict will have 
little interest to any of its former stakeholders.
During each phase, different sets of stakeholders have higher power and interest 
towards evaluation of project success. Different criteria apply too. For a project to be 
successful, it must do so across all three phases. Often design-related criteria (such as 
110. 111.
42nd AUBEA Conference 2018: Educating Building Professionals for the Future in the Globalised World
assessment of being within budget, on schedule, as specified and with no surprises using 
six KPIs as defined by Langston (2013). The objective is to do the project right. A 
comparison of planned versus actual performance can evaluate success on a fixed scale 
(-100 to +100).
The six KPIs embedded in Langston’s 3D Integration Model, applicable to the 
assessment of any project regardless of type, size or location, comprise:
1. Value. This is defined as the ratio of scope over cost, assessed in the context of 
stakeholder management. It should be maximized.
2. Efficiency. This is defined as the ratio of cost over time, assessed in the context of 
resource management. It should be maximized.
3. Speed. This is defined as the ratio of scope over time, assessed in the context of 
procurement management. It should be maximized. 
4. Innovation. This is defined as the ratio of risk over cost, assessed in the context of 
communications management. It should be maximized.
5. Complication. This is defined as the ratio of risk over time, assessed in the context 
of quality management. It should be minimized.
6. Impact. This is defined as the ratio of risk over scope, assessed in the context of 
environmental management. It should be minimized.
It is not possible to optimize all KPIs. The equation for determining the best mix of 
success factor performance is given by Equation 1 (Langston, 2013). Project delivery 
success (PDS) is calculated for both planned and actual performance, and the 
percentage change between them is computed after delivery has been completed. High 
positive changes between planned and actual PDS are preferred.
PDS =          scope3 (Equation 1)
cost . time . risk
where:
scope = a measure of the size or extent of the project
cost = the cost of implementing the project
time = the duration (e.g. working days) for implementing the project
risk = the mean risk level (probability x impact) of all risk events
From a delivery perspective, basically projects that deliver more scope for less cost, 
time and risk are considered successful. This may occur regardless of the merits of the 
design itself. The measurement of PDS is based on the PMBOK® Guide (PMI, 2017). 
The link between project management knowledge areas and generic KPIs is illustrated 
in Figure 3. The model underpinning PDS takes the form of a tetrahedron, where the 
vertices, edges and faces all have meaning (Ghanbaripour et al., 2017).
Figure 3. 3D integration model 
(Langston, 2013)
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•local project 
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(sustainable)
planet
financial return usually need to consider financing sources or sponsorship to get them 
off the ground.
Feasibility is important, but only if projects are useable. Design solutions should add 
value, such as improving our standard of living or making people safer or more 
productive. Projects should have purpose. While not all projects can contribute high-
level social outcomes, they must at least demonstrate local community support. 
Successful design is not a top-down process, but must engage and consult with the 
people it is designed to serve.
Making a valid contribution to society is noble, but it must also be achievable. This is a 
political imperative and is often a mix of risk (negative consequences) and reward 
(positive consequences). A risk management approach is well suited to dealing with the 
uncertainty of future actions, and is typically a function of probability of occurrence and 
the impact of any consequences should they eventuate. The risk attitude of the key 
stakeholders will always be a consideration.
Once the project’s risk and reward profile has been accepted, it then needs to be 
determined if the impact of the project on its surroundings is sustainable. Few projects 
are truly sustainable within a broad system boundary. However, once again a trade-off 
is needed, in this case between progress and conservation. If the ecological footprint of 
the project is within acceptable limits, then the design process is complete and detailed 
documentation of the project can be finalized.
Figure 2 highlights there is a sequence during the design process to ensure overall 
success can be achieved without exploring solutions that ultimately do not meet 
stakeholder expectations. Each success factor is treated like a compliance ‘gate’ before 
proceeding further, although ultimately there is a trade-off between factors to ensure 
that all meet minimum expectations (e.g. financial return is reduced to help minimize 
environmental damage).
Figure 2. 4P design process – adapted from Beech (2013)
A balanced scorecard approach is used to perform the various trade-offs necessary to 
get a well-designed project. There is usually no optimum or perfect solution, as 
maximizing one success factor might put downward pressure on others. The objective is 
to get the highest overall score within the identified constraints and ensuring that this 
score is positive (i.e. the project is progressive, not regressive). 
3.2 Project Implement
The key stakeholders in this phase are project team and regulatory authorities. They 
form an important communication bridge between ‘owners’ and ‘users’. Their focus 
concerns the best method to deliver the project. Success factors can be viewed as an 
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the event. Contextual questions cannot be generic, and may even need to be tailored to 
different groups of stakeholders (such as employees, local community, visitors, etc.).
3.4 Benefit Realization
There is horizontal connectivity between success factors (e.g. feasible > within budget > 
desirable). This connectivity ties back to wider system characteristics of financial, 
social, political and environmental consequences. Factors within phases have equal 
weight and, when combined together, negative scores for any phase indicate an 
unsuccessful project outcome. Overall success is the mean (unweighted) score of 
design, deliver and delight, each judged by a different stakeholder group. High scores 
are preferred.
Table 3 describes the connections between success factors over time (scores provided 
are for illustrative purposes only).
Table 3. Phase-consequence matrix
CONSEQUENCES PROJECT 
INITIATE
PROJECT 
IMPLEMENT
PROJECT 
INFLUENCE
SCORE (%)
Financial feasible within budget desirable 78
Social useable on schedule adaptable 69
Political achievable as specified practicable 71
Environmental sustainable no surprises serviceable 62
SCORE (%) 80 58 72 70
There is an implication in i3d3 that higher levels of project success lead to greater 
benefit realization and collective utility. But this is far from guaranteed. Social cost-
benefit analysis, which is outside the scope of this paper, is likely to still be the best 
method to measure these things (Langston, 2005). It too would consider financial, 
social, political and environmental consequences, but would express outcomes in the 
form of a discounted cash flow. While this technique is used to model expected 
outcomes, especially for large projects, it is rarely if ever used in hindsight to verify that 
benefits were actually realized. Monetary calculations also inherit problems of different 
currencies, equivalent purchasing power and accounting for macroeconomic changes 
over time.
4 Discussion
A key measure of overall success is benefit realization (Serra and Kunc, 2015). Benefits 
include both tangible and intangible criteria and hence they resist conversion into 
monetary terms. Successful projects should aim to bring a positive collective utility to 
our society, even though there will always be winners and losers. For a project to be 
successful, it must show this consistently over time (i.e. reflect good design, effective 
delivery and make a lasting contribution). Benefit realization requires a long-term view 
of a project, and cannot be confined to what has traditionally been described as 
implementation.
Projects have some common characteristics. First, they can be divided into a sequence 
of initiate (design), implement (deliver) and influence (delight) phases that reflect the 
life cycle for the intervention. Second, each phase potentially has financial, social, 
political and environmental consequences for stakeholders, and these stakeholders vary 
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3.3 Project Influence
The key stakeholders in this phase are client/end-user and local community. Their focus 
concerns ensuring that the project fully realizes the designed objectives and leads to 
satisfaction (or delight). Success factors can be viewed as whether the outcome is 
desirable, adaptable, practicable and serviceable. These qualities are considered to be 
generic across project types. The objective here is to do the right project right. An 
opinion-based 5-point Likert survey of stakeholder satisfaction can be used to evaluate 
success on a fixed scale (-100 to +100).
For each of the four generic success factors, ten customized (context-specific) questions 
are required to collect satisfaction feedback. Provided a reasonable period of time has 
elapsed since the beginning of the final phase, respondents should be able to provide 
meaningful insight into the performance of the project from either a client/end-user or 
community perspective.  Table 1 describes the opinion scale for each question (-2 to 
+2). Table 2 describes the relevance scale for each question (1 to 5). Opinion and 
relevance are multiplied together to obtain a weighted satisfaction score between -10 
and +10. Across all questions pertaining to each success factor, and across all 
respondents to the questionnaire, a positive mean score is good. A high score suggests a 
strong level of satisfaction with the project in its operate/utilize phase.
Table 1. Respondent opinion scale (-2 to +2)
PERSONAL OPINION SCORE
Strongly agree +2
Agree +1
No opinion 0
Disagree -1
Strongly disagree -2
Table 2. Respondent relevance scale
PERSONAL RELEVANCE SCORE
Very important 5
Slightly important 4
Neutral 3
Slightly unimportant 2
Not important 1
Desirable relates to the attractiveness of the project and speaks of intrinsic value to the 
client/end-user or local community. It may include beauty, elegance, quality, 
empowerment and other intangible attributes that bring delight and happiness, or enable 
transformation. Adaptable relates to the flexibility of the project and its ability to accept 
change without causing too much unnecessary disruption or churn. It may include future 
modifications or change of purpose, process re-engineering and avoidance of becoming 
prematurely obsolete. Practicable relates to the project being fit for purpose and 
fulfilling the needs and expectations of the client/end-user or local community in terms 
of functionality and utility. Does it work well? Does it deliver on what was specified or 
needed? Finally, serviceable relates to the enduring nature of the project. Is it a project 
that will be treasured in future years and capable of upgrade as and when required? It 
may aid sustainability, operational energy profile, future-proofing and contributions to 
those it aims to serve. Is it in harmony with its natural surroundings?
While the four identified success factors are generic and share the same method of 
assessment and arrival of an overall satisfaction score, the contextual questions to assess 
them will need to be customized to the peculiarities of the project itself. For example, an 
office fit-out project might consider contextual questions for desirable, adaptable, 
practicable and serviceable criteria concerning issues such as décor, workstation 
configuration, secure storage space and energy star rating respectively, while a live 
concert project might consider the popularity of the headline act, provisions in case of 
inclement weather, sound and lighting innovation and safety of the crowd on the day of 
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requirements and the project’s footprint (Sánchez, 2015). Life cycle analysis is an 
appropriate technique for assessing the level of sustainability in an objective fashion.
This approach used in i3d3 is expected to apply to projects of any type, size or location. 
Scores are not based on currency, timing or other date stamp. Criteria are generic. Size 
may affect the quantum of benefits realized but not the requirement for benefits and 
positive collective utility. The approach is also applicable to any country, rich or poor, 
and hence can support global comparisons.
There is a disconnect, however, between the three phases as a result of changes in 
stakeholder power and interest (Griffith et al., 1999). This can be mitigated by effective 
communication and the use of technologies to share knowledge and ensure that 
objectives are consistently pursued over time. Project success planning ought to involve 
strategic thinking and management (Shenhar et al., 2001). Phases should not be 
compartmentalized but rather provide opportunities for feedback and learning. Torbica 
and Stroh (2001) assert that if end-users are satisfied, the project can be considered 
successfully completed in the long run. However, a communication bridge from project 
initiate through to project influence is essential to ensure that benefits are indeed 
realized. In other words, what is important is that right projects are done right. This is 
the essence of project success.
Success is a function of stakeholder satisfaction and is reflected in the relationships that 
are formed and maintained between key people over time. With that comes the 
realization that there is more than one stakeholder to please, that project objectives will 
vary between them, and that the passage of time is an important ingredient in 
understanding and quantifying satisfaction. Judging criteria should be transparent. But 
none of this precludes generic criteria independent of project type, size and location. 
Obviously, not all projects will be successful – for example, some may just be 
motivated by self-serving political imperatives or be poorly planned responses to an 
emergency situation – and fail to deliver the benefits or collective utility demanded of 
them. Being able to rank projects in hindsight according to their level of success, 
however, is still valuable. It enables both reflection and continuous improvement to 
occur, ensuring we have an opportunity to learn from things that worked and from 
things that didn’t.
In applying the proposed i3d3 framework, it might be concluded that ‘the devil is in the 
detail’. Can we reasonably place a number on each criterion so that we can determine 
mean scores horizontally and vertically within the phase-consequence matrix? Can a
doghouse actually be more successful than an opera house, and can such a conclusion 
be defended? Is it even useful to make such diverse comparisons? These questions 
require further investigation and empirical testing. This paper is merely the beginning of
a quest to find a way forward to quantify success or at the very least to establish clear 
criteria for how, when and by whom success is ultimately to be judged.
5 Conclusion
Project success is a topic fraught with difficulty due to a lack of agreement about its 
measurement within the existing literature. Adding to the confusion, projects (or even 
programs, as aligned groups of projects) are seen as having a defined beginning and 
end, after which they commonly enter a period of application that is considered outside 
the project’s boundary. We need to talk about ‘product success’ instead of project 
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over time. Third, phases and consequences create a matrix of success criteria that are 
capable of individual and collective measurement using a common scale (-100 to +100).
The previous discussion of i3d3 has identified twelve generic criteria for measuring 
success. During the project initiate phase, successful projects must demonstrate that 
they are feasible, useable, achievable and sustainable. There is a sequence for these 
criteria, in that before being concerned with a project’s sustainability it first needs to be 
achievable, before worrying about its achievability it first needs to be useful, and before 
deciding if it has useability it first needs to be feasible. During the project implement 
phase, successful projects must be delivered within budget, on schedule, as specified 
and with no surprises. Here there are clear trade-offs, and an equation can be employed 
to determine the essential change between what was planned and what actually 
happened. This change can be positive or negative. During the project influence phase, 
successful projects must be relevant to the end-users in terms of whether they are 
desirable, adaptable, practicable and serviceable. Each phase needs to produce a positive 
outcome that reflects success on a fixed scale, and over time acceptable benchmarks can 
be determined to add further insight to the interpretation of performance.
The objective of this research is to ultimately eliminate the controversy over what is 
judged as successful and what is not. Further, the model proposes that different 
techniques are used during each phase to best capture the evaluation of identified 
criteria. Clearly success is judged in ‘the eyes of the beholder’ and hence multiple 
stakeholder groups must be involved. 
Looking at financial consequences, a successful project must be feasible to do, delivered
within budget, and desirable to those for which it is intended to serve (Kerzner, 2017). 
Feasibility is often measured as a ratio of benefits to costs (BCR), where the result 
BCR>1 might be considered as a sign of success as it is likely to return a profit 
(Berssaneti and Carvalho, 2015). The higher the ratio, of course, the happier those with 
a financial interest in the project will feel (Zavadskas et al., 2014). Once a budget has 
been set, staying within it is important to those charged with its delivery. But regardless 
of whether both of these criteria are achieved, if the end-users have little interest in it, its 
success up until that point might be somewhat meaningless.
Looking at social consequences, a successful project must be useable and help people, 
be delivered in a timely fashion, and be adaptable to changes in people’s needs into the 
future (Sy, 2007). Useability can be measured via an opinion survey of a representative 
sample of people affected, and would need to show positive local support. Once its 
purpose is proven, the project would need to be competed as soon as possible. To avoid 
premature obsolescence, the project would also need to be sufficiently adaptable to meet 
changing requirements without significant new investment.
Looking at political consequences, a successful project must be achievable in terms of 
the rewards and risks (pros and cons) of the intervention, delivered to specified 
standards, and address the needs of end-users in practice (Serrador and Pinto, 2015). 
Achievability is a function of the probability of positive and negative risks and their 
impact on stakeholders. It demands that design is reconciled against actual performance 
to ensure that initial expectations are fully realized.
Looking at environmental consequences, a successful project must be sustainable over 
its designed life, involve no nasty surprises or undesirable consequences, and be 
serviceable in the context of providing an enduring legacy into the future (Sanz-Calcedo 
et al., 2015). In terms of environmental impact, one may consider current regulatory 
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success. But whatever the terminology, it is clear that success cannot be determined at a 
solitary point in time, nor can it be assessed from a singular perspective.
The next steps must be to develop detailed models, test and validate them on real 
projects across a wide range of type, size and location, and promote the importance of 
measuring success consistently into the future as an extension of the ‘lessons learned’
protocol. It is the responsibility of the project manager, in our opinion, to take the lead
on this.
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Abstract: 
Recent years have seen a rapid rise in the percentage of offsite manufacturing of 
elements and components for building construction projects. The potential benefits of 
offsite construction are well known and have been demonstrated in a wide variety of 
project types. There has been some speculation that the result of this change might be a 
loss of onsite jobs and a net transfer of construction work to lower wage economies 
overseas. As is often the case, a realistic picture of the results of structural change is 
more nuanced. There may be winners and losers in this story. Several Australian 
construction enterprises are already embracing the possibility of new modes of
operation which can carve out a viable slice of the project delivery market in the face of 
new global competitors. The aim of this paper is to report on two case studies of 
companies who are achieving growth while delivering quality outcomes in an 
increasingly disruptive industry context. It would seem that there is potential for future 
competitive locally based companies who can compete successfully in the global 
construction context.
Keywords:
Offsite construction, globalisation, competitive advantage, disruption.
1 Introduction
Many industries have experienced the turbulence of disruptive change and unanticipated 
competition (Christensen et al. 2002). The construction industry has tended to feel itself 
to be largely immune to disruptive globalisation because national jurisdictions control 
their own building regulations and because the cost of shipping heavy construction 
materials around the world was thought to be prohibitive. There is evidence that this 
may be changing and the construction industry may feel the pressures of globalisation 
already experienced in other industry sectors.
Press barons once felt that classified advertisements in newspapers were ‘rivers of gold’ 
that would permanently subsidise high quality journalism. However, they did not 
foresee that online competitors would very quickly replace newspapers as the main 
source of employment, real estate, tender notices and personal advertisements. At the 
same time, social media has usurped the traditional role of the press as the primary 
information source on current events. The result is that long established journals have 
struggled to find a role in a new more competitive environment and permanent 
employment of journalists has plummeted (Plunkett 2005).
Other industries have been disrupted by specific technological innovations. Digital 
cameras have virtually obliterated the film camera and its associated delivery services. 
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